BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

IN THE MATTER OF:

APPLICATION FOR CERTIFICATION FOR THE
ORANGE GROVE PoweR PLANT PROJECT DockET No. 08-AFC-4
BY ORANGE GROVE ENERGY, LLC

NOTICE OF INFORMATIONAL HEARING
ISSUES IDENTIFICATION AND SCHEDULING CONFERENCE
AND
COMMITTEE SCHEDULING ORDER

Background

On June 19, 2008, the California Energy Commission received an Application for
Certification (AFC) from Orange Grove Energy, L.P. (Applicant), a subsidiary of
J Power USA Development Company Ltd.. The project involves a 96 Megawatt
(MW) simple-cycle electric generating plant and ancillary facilities in rural north
San Diego County, approximately six miles east of the city of Fallbrook and
approximately two miles west of the community of Pala on State Route 76.

Prior to filing this AFC, Applicant submitted an Application for a Small Power
Plant Exemption (SPPE) to the California Energy Commission to construct and
operate the Orange Grove Project on July 19, 2007, pursuant to Public
Resources Code section 25541. On September 24, 2007, the Committee
conducted a Public Site Visit and Informational Hearing. During the course of the
SPPE proceedings, the Applicant encountered obstacles concerning some of
their linear facilities which ultimately led to the withdrawal of the SPPE
Application on April 24, 2008.

On April 28, 2008, the Energy Commission terminated the SPPE proceedings
and in view of Applicant’s stated intention to re-file the same project as an AFC,
ordered staff to take advantage of work already completed on the Orange Grove
project and to process the AFC as quickly as reasonably possible with the goal of
a final decision by April 1, 2009. The Energy Commission appointed the same
Orange Grove SPPE Committee and Hearing Officer to preside in the Orange
Grove Project AFC.



PLEASE TAKE NOTICE that the Committee assigned to conduct these
proceedings has scheduled a public Informational Hearing, Issues Identification,
and Scheduling and Status Conference to discuss the proposed project as
indicated below:

DATE: Tuesday, JULY 29, 2008
TIME: Hearing and Conference begins at 1 p.m.
LOCATION: Fallbrook Public Utilities District

990 East Mission Road
Fallbrook, CA 92028
(Wheelchair Accessible)

Purpose of the Informational Hearing, Issues Identification and Scheduling
Conference

This conference is sponsored by the Energy Commission to inform the
Committee, the parties, and the community about the project, its progress to date
in the application process, and to meet and confer about the project schedule.

At the conference, Applicant, Staff, Interveners, and other parties should be
prepared to inform the public about the project and AFC process, identify issues,
and advise the Committee on how the project’s current status may affect the
remaining schedule for review of the application.

Summary

The schedule contains a list of events that must occur in order to complete the
certification process by April 1, 2009. The Committee encourages the parties to
consider this schedule an outer boundary and make their best efforts to complete
the milestones ahead of these dates.

Several deadlines are contingent upon reviews to be conducted by federal, state,
and local agencies. The Applicant must provide sufficient review time for the
responsible agencies to meet the deadlines specified in the schedule. Technical
issues regarding, but not limited to, air quality, biological resources, traffic and
transportation, and water and soil resources are pending. Resolution of these
issues shall be addressed during the data exchange process and at public
meetings with the parties and interested governmental agencies. Given the
complexities involved in resolving the issues, the parties are on notice that the
Committee may modify the schedule at any time upon either our own motion or
that of a party. [Cal. Code Regs., tit. 20, § 1709(c).]



The Committee acknowledges that this is an ambitious schedule and that it is
incumbent upon the Applicant to provide staff with timely and complete data
when requested. Due process and a thorough analysis of the impacts of this
project will not be sacrificed to meet Applicant’s goal of a decision by

April 1, 2009. Nevertheless, Staff should communicate any defects in the AFC to
the Applicant at the earliest possible opportunity to enable the Applicant to take
immediate remedial action.

Specifically, the Committee is interested in alternative cooling technologies and
alternative cooling water sources that may be used at the plant to reduce the
project's impacts. The Committee is particularly interested in alternatives to any
linear facilities that encroach upon special species’ habitats.

Status Reports

The schedule requires periodic status reports to determine whether case
development is progressing satisfactorily and to bring potential schedule delays
or other relevant matters to our attention. The burden is on the Applicant to
produce the necessary data according to the schedule. If there are delays, we
may adopt a performance approach resulting in a commensurate slip of the
schedule.

To facilitate the process, each party shall serve and file status reports as
indicated in the schedule below. The reports shall be received by the other
parties and the Commission's Docket Unit, 1516 9th Street, MS-14, Sacramento,
California, 95814-5512, no later than 3:00 p.m. on the dates indicated below.
Status reports must contain "Docket No. 08-AFC-4" in the caption or heading. In
addition to providing printed copies, the parties shall e-mail their status reports to
the Hearing Officer and to those with e-mail addresses as indicated on the Proof-
of-Service list. If, for any reason, the Final Staff Assessment is delayed beyond
December 1, 2008, the parties are Ordered to provide status reports on the first
day of every month until directed otherwise by the Committee.

Public Adviser and Public Participation

Members of the public may participate in all aspects of the review process in a
variety of ways. The Commission's Public Adviser’'s Office is available to assist
the public in participating in the licensing process. This office may be reached at
916-654-4489 or 800-822-6228 or email: [pao@energy.state.ca.us].

If you have a disability and need assistance to participate in this event, contact
Lourdes Quiroz well in advance of the hearing at 916-654-5146 or e-mail:
[lquiroz@energy.state.ca.us].



Information

Questions of a legal or procedural nature should be directed to Kenneth Celli, the
Hearing Officer, at (916) 651-8893 or e-mail:
[kcelli@energy.state.ca.us].

Technical questions concerning the project should be addressed to Felicia Miller,
Staff Project Manager, at (916) 654-4489, or e-mail:
[fmiller@energy.state.ca.us].

Media inquiries should be directed to the Office of Media and Public
Communications at (916) 654-4989 or e-mail:
[mediaoffice@energy.state.ca.us].

Information concerning the status of the project, as well as notices and other

relevant documents, may be viewed on the Energy Commission's Internet web
page at: [http://www.energy.ca.gov/sitingcases/orangegrove].

Dated June 26, 2008, at Sacramento, California

JAMES D. BOYD
Vice Chair and Presiding Member
Orange Grove AFC Committee

ARTHUR H. ROSENFELD
Commissioner and Associate Member
Orange Grove AFC Committee



COMMITTEE SCHEDULE

FOR THE

ORANGE GROVE PROJECT

DATE

EVENT

June 19, 2008

Application for Certification filed

July 16, 2008 First Business Meeting (Data Adequacy)
July 23, 2008 Issues Identification Report provided by Staff
July 29, 2008 Informational Hearing, Issues Identification

and Scheduling Conference

August 1, 2008

Staff provides data requests to Applicant

Before September 1, 2008

Applicant submits data responses

September 11, 2008

Data response and issue resolution
workshop

September 15, 2008

Status Report #1 (Possible Status
Conference)

Before November 3, 2008

PSA/FSA published

November 17, 2008

PSA/FSA workshop

November 25, 2008

Pre-Hearing Conference Statement

December 1, 2008

Pre-Hearing Conference

December 15, 2008

Parties file Statement of Agreed Upon Facts
and Issues, Witness Lists, Written
Testimony, Exhibits List

December 19, 2008

Evidentiary Hearings Begin

February 15, 2009

Presiding Members Proposed Decision
(PMPD)

March 2, 2009

Committee Conference on PMPD

April 1, 2009

PMPD Adoption Hearing
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